COLORADO DEPARTMENT COF TRANSPORTATI ON Page 1
ESTI MATE RUN 02/ 07/ 2011

ESTI MATE SUMVARY 11: 08: 22
CONTI D C17622 ESTI MATE NO. 0009 PROG SPEC YR 2005
PCN: 17622- BI D COFRS REPORTI NG CATEGORY: 4 FACS REF NO.
CONTRACT DESCRI PTI ON: TIME CHARGED: 152.0 DAYS TI VE ALLOW 159 WORK DAYS
|-25 RUBB NB & SB N OF LCR 36 PERCENT TI ME: 95. 60 ORI G TI VE ALLOW 157 WORK DAYS
PRQJECT NO. | MD253- 210
|-25 RUBB NB & SB N OF LCR 36
NAMVE OF RQAD: 025A
PRQIECT COUNTI ES: LARI VER WELD, REG ON 4
CONTRACTOR:
COULSON EXCAVATI NG COVPANY | NCORPORATED PAY PERI OD ENDI NG 01/ 25/ 2011 DATE TI ME STARTED 03/01/2010
3609 N. COUNTY RQAD 13 DATE LET 01/ 28/ 2010 DATE WORK BEGAN
DATE AWARDED 02/ 09/ 2010 DATE TI ME STOPPED
DATE CONTRACT EXECUTED 02/ 25/ 2010 DATE ACCEPTED
LOVELAND CO 80538 970/ 667-2178 DATE NOTI CE TO PROCEED 03/ 01/ 2010
CURRENT TOTAL TH' S ESTI MATE
CURRENT PRQJECT AMI:  $ 9,567, 520. 46 PARTI Cl PATI NG $ 9, 487, 080. 57 $ 62, 480. 43
AWARD PROJECT AM: $ 9,384, 771. 55 NON PARTI Cl PATI NG 0. 00 0. 00
PERCENT COVPLETE: 99. 16% TOTAL EARNI NGS 9, 487, 080. 57 62, 480. 43
FUNDS AVAI LABLE: $ 80, 439. 89 STOCKPI LED MATERI ALS 0. 00 0. 00
GROSS EARNI NGS 9, 487, 080. 57 62, 480. 43
TOTAL CLAI VB $ 0. 00 RETAI NAGE -140, 771. 57 0. 00
SECUR! TI ES ENCUVBERED 0. 00 0.00
NET EARNI NGS 9, 346, 309. 00 62, 480. 43
LI QU DATED DANAGES 0.00 0. 00
AUTCOPAY ADJUSTMENT 0.00 0.00
AVOUNT DUE 9, 346, 309. 00 62, 480. 43
OTHER ADJUSTMENTS 0. 00 0.00
PAYMENT DUE $ 62, 480. 43

APPROVED FOR PAYMENT BY

PRQJECT COMVENT:

ESTI MATE COMMVENT:



CONTI D C17622 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 2

PON: 17622-BI D ESTI MATE RUN 02/ 07/ 2011
PRQIECT: | MD253- 210 ESTI MATE NO 0009 11: 08: 22
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER QD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0005 202-00201 REMOVAL CF CURB 0. 000 0. 000
LF 0. 000 0. 00
2.00000 0. 000 0. 00
0010 202-00215 REMOVAL OF CONCRETE PAVEMENT ( PLANING CMO 6 17, 624. 000 17, 624. 000
SY 0. 000 0. 00
10. 00000 17, 624. 000 176, 240. 00
0011 900-00022 ADDED | TEM ( SQUARE YARD)/ TR M RUBBI LI ZED SURFACE 78, 309. 000 78, 309. 000
SY 0. 000 0. 00
0. 56000 78, 309. 000 43, 853. 04
0015 202-00240 REMOVAL OF ASPHALT MAT (PLANING CMO 6 2,227.000 2,227.000
SY 0. 000 0.00
5. 00000 2,227.000 11, 135.00
0020 202-00810 *REMOVAL OF GROUND SI GN 17. 000 1. 000
EACH 0. 000 0. 00
60. 00000 1. 000 60. 00
0025 202-00895 *REMOVAL COF | MPACT ATTENUATCOR 1. 000 1. 000
EACH 0. 000 0.00
1, 500. 00000 1. 000 1, 500. 00
0030 202-01130 *REMOVAL OF GUARDRAIL TYPE 3 12, 614. 000 12, 614. 000
LF 0. 000 0. 00
1. 50000 12, 614. 000 18, 921. 00
0035 202-01170 *REMOVAL OF GUARDRAIL TYPE 7 832. 000 832. 000
LF 0. 000 0. 00
8. 00000 832. 000 6, 656. 00
0040 202-01200 *REMOVAL OF TENSI ONED CABLE BARRI ER 8, 460. 000 8, 460. 000
LF 0. 000 0.00
0. 80000 8, 460. 000 6, 768. 00
0045 202-01300 *REMOVAL OF END ANCHORAGE 56. 000 56. 000
EACH 0. 000 0. 00
165. 00000 56. 000 9, 240. 00
0055 203-00060 EMBANKMENT NMATERI AL ( COVPLETE | N PLACE) 2,156. 000 2, 156. 000
CcY 0. 000 0. 00

8. 00000 2,156. 000 17, 248. 00



CONTI D Cl17622 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 3

PON: 17622-BI D ESTI MATE RUN 02/ 07/ 2011
PRQIECT: | MD253- 210 ESTI MATE NO 0009 11: 08: 22
CURRENT PREV QTY/ AMOUNT
REF  ITEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0060 203-01120 VI BRATCRY ROLLI NG 0. 000 0. 000
HOUR 0. 000 0. 00
150. 00000 0. 000 0.00
0065 203-01500 BLADI NG 70. 000 64. 000
HOUR 6. 000 750. 00
125. 00000 70. 000 8, 750. 00
0070 206- 00000 STRUCTURE EXCAVATI ON 0. 000 0. 000
Cy 0. 000 0. 00
20. 00000 0. 000 0.00
0071 207-00205 TOPSO L MCR NO. 1, SCO 010 150. 000 150. 000
Cy 0. 000 0. 00
17. 50000 150. 000 2,625. 00
0075 208-00002 *ERCSI ON LOG (12 I NCH) 1, 140. 000 1, 140. 000
LF 0. 000 0. 00
6. 00000 1, 140. 000 6, 840. 00
0080 208-00011 *ERCSI ON BALES (WEED FREE) 0. 000 0. 000
EACH 0. 000 0. 00
30. 00000 0. 000 0.00
0085 208-00034 *GRAVEL BAG 1, 019. 000 1, 019. 000
LF 0. 000 0. 00
5. 00000 1, 019. 000 5, 095. 00
0090 208- 00045 * CONCRETE WASHOUT STRUCTURE 2.000 2.000
EACH 0. 000 0. 00
1, 000. 00000 2.000 2, 000. 00
0095 208-00051 *STORM DRAI N | NLET PROTECTI ON ( TYPE 1) 141. 000 136. 000
LF 5. 000 25.00
5. 00000 141. 000 705. 00
0100 208-00070 *VEH CLE TRACKI NG PAD 2.000 2.000
EACH 0. 000 0. 00
1, 500. 00000 2.000 3, 000. 00
0105 208-00103 *REMOVAL AND DI SPOSAL OF SEDI MENT (LABCR) 2.500 2.500
HOUR 0. 000 0. 00

50. 00000 2.500 125. 00



CONTI D: C17622 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 4
PCN: 17622-BI D ESTI MATE RUN 02/ 07/ 2011
PRQJECT: | MD253- 210 ESTI MATE NO. 0009 11: 08: 22

CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrY TH'S PER OD TH S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRICE
CAT NO0200  RQADVWAY
0110 208-00105 *REMOVAL AND DI SPOSAL OF SEDI MENT ( EQUI PMENT) 0. 000 0. 000
HOUR 0. 000 0.00
100. 00000 0. 000 0. 00
0115 208-00205  *ERCSI ON CONTROL SUPERVI SOR 350. 000 305. 250
HOUR 12. 750 446. 25
35. 00000 318. 000 11, 130. 00
0120 210-00060  *RESET MARKER 14. 000 14. 000
EACH 0. 000 0.00
150. 00000 14. 000 2,100. 00
0125 210-00810 *RESET GROUND SI GN OMD 14 9. 000 8. 000
EACH 1. 000 400. 00
400. 00000 9. 000 3, 600. 00
0130 210-04020  *MODIFY | NLET 8. 000 8. 000
EACH 0. 000 0.00
1, 000. 00000 8. 000 8, 000. 00
0135 212-00006  *SEEDI NG ( NATI VE) 4.534 4.534
ACRE 0. 000 0.00
1, 000. 00000 4.534 4,534.00
0140 212-00032  *SO L CONDI TI ONI NG 4.534 4.534
ACRE 0. 000 0.00
2, 000. 00000 4.534 9, 068. 00
0145 213-00002  *MJILCH NG (VEED FREE HAY) 4. 000 4. 000
ACRE 0. 000 0.00
1, 000. 00000 4. 000 4, 000. 00
0150 213-00061  *MJILCH TACKI FI ER 800. 000 800. 000
LB 0. 000 0.00
5. 00000 800. 000 4, 000. 00
0155 216-00041  *SO L RETENTI ON BLANKET ( STRAW COCONUT) 2, 468. 000 2, 468. 000
5% 0. 000 0.00
6. 00000 2, 468. 000 14, 808. 00
0160 217-00000  *HERBI Cl DE TREATMVENT 30, 492. 000 30, 492. 000
5% 0. 000 0.00
0. 15000 30, 492. 000 4,573.80



CONTI D: C17622 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 5
PON: 17622-BI D ESTI MATE RUN 02/ 07/ 2011
PRQIECT: | MD253- 210 ESTI MATE NO 0009 11: 08: 22

CURRENT PREV QTY/ AMOUNT
REF  ITEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200  ROADWAY
0165 250-00310  WATER TREATMENT 0. 000 0. 000
MEAL 0. 000 0. 00
200. 00000 0. 000 0.00
0166 900-00016  ADDED | TEM (M GALLON)/ WATER TREATMENT 269. 000 269. 000
MEAL 0. 000 0.00
10. 00000 269. 000 2, 690. 00
0170 304-06009  AGGREGATE BASE COURSE (CLASS 6) (SPECI AL) 11, 378. 550 11, 378. 550
TON 0. 000 0.00
13. 50000 11, 378. 550 153, 610. 42
0175 403-00720  HOT M X ASPHALT (PATCH NG (ASPHALT) 353. 030 353. 030
TON 0. 000 0.00
100. 00000 353. 030 35, 303. 00
0180 403-09210  *STONE MATRI X ASPHALT 23, 825. 540 23, 825. 540
TON 0. 000 0.00
86. 00000 23, 825. 540 2,048, 996. 44
0185 403-33871  *HOT M X ASPHALT (GRADING S) (100) (PG 76-28) 61, 210. 510 61, 210. 510
TON -0.970 -63.05
65. 00000 61, 209. 540 3,978, 620. 10
0186 900-00006  ADDED | TEM (DOLLAR)/ LOTTMAN PRI CE REDUCTI ON -22, 359. 150 -22, 359. 150
DOL 0. 000 0.00
1. 00000 -22,359. 150 -22,359. 15
0190 412-18050  *RUBBI LI ZATI ON OF CONCRETE PAVEMENT CMD 6 168, 193. 000 168, 193. 000
5% 0. 000 0. 00
3. 70000 168, 193. 000 622, 314. 10
0195 507-00101  *CONCRETE SLOPE AND DI TCH PAVI NG ( REI NFORCED 8, 680. 000 8, 680. 000
LF 0. 000 0. 00
18. 50000 8, 680. 000 160, 580. 00
0200 601-03000  *CONCRETE CLASS D 15. 100 15. 100
cY 0. 000 0.00
120. 00000 15. 100 1, 812. 00
0205 605-82100  PI PE EDGE DRAIN 11, 880. 000 11, 880. 000
LF 0. 000 0.00
6. 00000 11, 880. 000 71, 280. 00



CONTI D Cl17622 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 6

PON: 17622-BI D ESTI MATE RUN 02/ 07/ 2011
PRQIECT: | MD253- 210 ESTI MATE NO 0009 11: 08: 22
CURRENT PREV QTY/ AMOUNT
REF  ITEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0210 605-84000  SUBSURFACE DRAI N OUTLET 641. 000 641. 000
LF 0. 000 0.00
30. 00000 641. 000 19, 230. 00
0215 606-00301  *GUARDRAIL TYPE 3 (6-3 POST SPACI NG 14, 454. 000 14, 454. 000
LF 0. 000 0.00
14. 50000 14, 454. 000 209, 583. 00
0220 606-00710  *GUARDRAIL TYPE 7 (STYLE CA) 830. 000 830. 000
LF 0. 000 0.00
88. 00000 830. 000 73, 040. 00
0225 606-01340  *END ANCHORAGE TYPE 3D 13. 000 13. 000
EACH 0. 000 0.00
500. 00000 13. 000 6, 500. 00
0230 606-01370  *TRANSI TI ON TYPE 3G 5. 000 5. 000
EACH 0. 000 0.00
1, 100. 00000 5. 000 5, 500. 00
0235 606-01395  *TRANSI TI ON TYPE 3L 18. 000 18. 000
EACH 0. 000 0.00
560. 00000 18. 000 10, 080. 00
0240 606-01460  *MEDI AN TERM NAL 12. 000 12. 000
EACH 0. 000 0.00
2, 800. 00000 12. 000 33, 600. 00
0245 606-02005  *END ANCHORAGE (FLARED) 17. 000 17. 000
EACH 0. 000 0.00
1, 400. 00000 17. 000 23, 800. 00
0250 606-20010  *TENS| ONED CABLE BARR ER 8, 589. 000 8, 589. 000
LF 0. 000 0.00
13. 00000 8, 589. 000 111, 657. 00
0255 606-21010  *END ANCHORAGE (TENSI ONED CABLE BARRI ER) 23.000 23.000
EACH 0. 000 0.00
2, 000. 00000 23.000 46, 000. 00
0260 609-60011  CURB TYPE 6 (SECTION M 5, 531. 000 5, 531. 000
LF 0. 000 0.00

10. 00000 5, 531. 000 55, 310. 00



CONTI D C17622 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 7
PON: 17622- BI D ESTI MATE RUN 02/ 07/ 2011
PROJECT: | MD253- 210 ESTI MATE NO 0009 11: 08: 22

CURRENT PREV QTY/ AVOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRICE
CAT NOD200 ROADVAY
0265 612-00001  *DELI NEATCR (TYPE I) 180. 000 178. 000
EACH 2.000 34.00
17. 00000 180. 000 3, 060. 00
0270 612-00002  *DELI NEATCR (TYPE 1) 159. 000 159. 000
EACH 0. 000 0. 00
19. 00000 159. 000 3,021. 00
0275 612-00003  *DELI NEATOR (TYPE I11) 42.000 39. 000
EACH 3.000 63. 00
21. 00000 42.000 882. 00
0280 614-00011  *SIGN PANEL (CLASS 1) 34. 300 3.000
SF 31. 000 465. 00
15. 00000 34. 000 510. 00
0285 614-00012  *SIGN PANEL (CLASS I1) CMVD 14 28. 000 0. 000
SF 28. 000 728.00
26. 00000 28. 000 728. 00
0290 614-00013  *SIGN PANEL (CLASS I11) CMD 14 1,178. 000 0. 000
SF 1, 178. 000 24, 738. 00
21. 00000 1, 178. 000 24, 738. 00
0295 614-00612  STEEL SIGN PCST (W6X12) CMD 14 0. 000 0. 000
LF 0. 000 0.00
34. 00000 0. 000 0.00
0300 614-00615  STEEL SI GN PCST (W 6X15) CMD 14 0. 000 0. 000
LF 0. 000 0.00
40. 00000 0. 000 0.00
0305 614-00818  STEEL SI GN PCST (W 8X18) CMD 14 0. 000 0. 000
LF 0. 000 0.00
44. 00000 0. 000 0.00
0310 614-00821  STEEL SIGN PCST (W8X21) C\D 14 0. 000 0. 000
LF 0. 000 0.00
49. 00000 0. 000 0.00
0315 614-01022  STEEL SIGN POST (W 10X22) CMVD 14 0. 000 0. 000
LF 0. 000 0. 00
54. 00000 0. 000 0.00



CONTI D: C17622 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 8
PON: 17622-BI D ESTI MATE RUN 02/ 07/ 2011
PRQJECT: | MD253- 210 ESTI MATE NO 0009 11: 08: 22

CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE
CAT NO0200  ROADWAY
0320 614-01026  STEEL SIGN POST (W 10X26) CMD 14 0. 000 0. 000
LF 0. 000 0.00
59. 00000 0. 000 0.00
0325 614-01512  *STEEL S| GN SUPPORT (2-1NCH ROUND) (POST) CMVD 14 41. 000 0. 000
LF 41. 000 492. 00
12. 00000 41. 000 492. 00
0330 614-01585  *STEEL S| GN SUPPORT (2-1/2 | NCH ROUND SCH 80) (POST) 254. 000 0. 000
VD 14
LF 202. 000 3, 030. 00
15. 00000 202. 000 3, 030. 00
0335 614-01588  *STEEL S| GN SUPPORT (2-1/2 | NCH ROUND SCH 80) ( SLI PBASE) 7.000 4.000
VD 14
EACH 2.000 600. 00
300. 00000 6. 000 1, 800. 00
0340 614-03001  CONCRETE FOOTI NG (TYPE 1) CMD 14 0.000 0. 000
EACH 0. 000 0. 00
1, 000. 00000 0. 000 0.00
0345 614-03002  CONCRETE FOOTI NG (TYPE 2) CMVD 14 0.000 0. 000
EACH 0. 000 0.00
1, 100. 00000 0. 000 0.00
0350 614-03003  CONCRETE FQOTI NG (TYPE 3) CMD 14 0.000 0. 000
EACH 0. 000 0.00
1, 200. 00000 0. 000 0.00
0355 614-03004  CONCRETE FOOTI NG (TYPE 4) CMVD 14 0.000 0. 000
EACH 0. 000 0. 00
1, 500. 00000 0. 000 0.00
0360 614-03005  CONCRETE FOOTI NG (TYPE 5) CMD 14 0.000 0. 000
EACH 0. 000 0. 00
1, 600. 00000 0. 000 0.00
0365 614-03006  CONCRETE FQOTI NG ( TYPE 6) CMD 14 0.000 0. 000
EACH 0. 000 0. 00
1, 700. 00000 0. 000 0.00
0370 614-80385  *RUVBLE STRI P 56, 174. 000 56, 174. 000
LF 0. 000 0.00
0. 25000 56, 174. 000 14, 043. 50



CONTI D Cl17622 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 9

PON: 17622-BI D ESTI MATE RUN 02/ 07/ 2011
PRQIECT: | MD253- 210 ESTI MATE NO 0009 11: 08: 22
CURRENT PREV QTY/ AMOUNT
REF  ITEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0375 614-85001  *I MPACT ATTENUATCR 0. 000 0. 000
EACH 0. 000 0.00
21, 255. 00000 0. 000 0.00
0376 900-00007  *ADDED | TEM (EACH)/ MCR NO 1, SCO 8, |NMPACT ATTENUATCR 1. 000 1. 000
SPECI AL
( ) EACH 0. 000 0.00
27, 359. 86000 1. 000 27,359. 86
0380 625-00000  *CONSTRUCTI ON SURVEYI NG 1. 000 1. 000
LS 0. 000 0.00
12, 000. 00000 1. 000 12, 000. 00
0381 900-00010  *ADDED | TEM (HOUR)/ ADDED SURVEY WORK PER 625. 13 179. 000 179. 000
HOUR 0. 000 0.00
100. 00000 179. 000 17, 900. 00
0385 626-00000  *NOBI LI ZATI ON 1. 000 1. 000
LS 0. 000 0.00
540, 000. 00000 1. 000 540, 000. 00
0390 627-00005  *EPOXY PAVEMENT MARKI NG 463. 000 463. 000
GAL 0. 000 0.00
88. 00000 463. 000 40, 744. 00
0395 627-00011  *PAVEMENT MARKI NG PAI NT (\WATERBORNE) 1, 473. 000 1, 473. 000
GAL 0. 000 0.00
44. 00000 1, 473. 000 64, 812. 00
0400 630-00000  *FLAGG NG 2, 500. 000 2, 263. 500
HOUR 82. 250 1,562. 75
19. 00000 2,345.750 44,569. 25
0405 630-00007  *TRAFFI C CONTROL | NSPECTI ON 100. 000 89. 000
DAY 7.000 525. 00
75. 00000 96. 000 7,200. 00
0410 630-00012  *TRAFFI C CONTROL MANAGENENT 160. 000 147. 000
DAY 9. 000 4,950. 00
550. 00000 156. 000 85, 800. 00
0415 630-00015  *UNI FORVED TRAFFI C CONTROL CCORDI NATI ON 35. 000 34. 000
HOUR 1. 000 30. 00

30. 00000 35. 000 1, 050. 00



CONTI D Cl17622 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 10

PON: 17622-BI D ESTI MATE RUN 02/ 07/ 2011
PRQIECT: | MD253- 210 ESTI MATE NO 0009 11: 08: 22
CURRENT PREV QTY/ AMOUNT
REF  ITEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0420 630-80002  *FLASH NG BEACON (SCLAR) 4.000 3. 600
EACH 0. 000 0.00
1, 000. 00000 3.600 3, 600. 00
0425 630-80335  *BARRI CADE (TYPE 3 M A) (TEMPORARY) 16. 000 14. 400
EACH 0. 000 0.00
100. 00000 14. 400 1, 440. 00
0430 630-80341  *CONSTRUCTI ON TRAFFI C SIGN (PANEL SIZE A) 45. 000 40. 500
EACH 0. 000 0.00
25. 00000 40. 500 1,012. 50
0435 630-80342  *CONSTRUCTI ON TRAFFI C SIGN (PANEL SIZE B) 119. 000 107. 100
EACH 0. 000 0.00
25. 00000 107. 100 2,677.50
0440 630-80343  *CONSTRUCTI ON TRAFFI C SIGN (PANEL SIZE Q) 75. 000 67. 500
EACH 0. 000 0.00
25. 00000 67. 500 1, 687. 50
0445 630-80344  *CONSTRUCTI ON TRAFFI C SI GN ( SPECI AL) 480. 000 432. 000
SF 0. 000 0.00
15. 00000 432. 000 6, 480. 00
0450 630-80355  *PORTABLE MESSAGE S| GN PANEL 6. 000 5. 400
EACH 0. 000 0.00
10, 250. 00000 5. 400 55, 350. 00
0455 630-80358  *ADVANCE WARNI NG FLASH NG OR SEQUENCI NG ARROW PANEL (C 2.000 1. 800
TYP
® EACH 0. 000 0.00
3, 500. 00000 1. 800 6, 300. 00
0460 630-80360  *DRUM CHANNELI ZI NG DEVI CE 250. 000 225. 000
EACH 0. 000 0.00
50. 00000 225. 000 11, 250. 00
0465 630-80363  *DRUM CHANNELI ZI NG DEVI CE (W TH LI GHT) (FLASH NG 0. 000 0. 000
EACH 0. 000 0.00
50. 00000 0. 000 0.00
0470 630-80380  *TRAFFI C CONE 982. 000 883. 800
EACH 0. 000 0.00

4. 00000 883. 800 3, 535. 20



CONTI D Cl17622 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 11
PCN: 17622-BI D ESTI MATE RUN 02/ 07/ 2011
PRQJECT: 1 MD253- 210 ESTI MATE NO 0009 11:08: 22
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0475 630-80520 *MOBI LE PAVEMENT MARKI NG ZONE 2.000 2.000
DAY 0. 000 0. 00
750. 00000 2.000 1, 500. 00
0480 630-85006 *1 MPACT ATTENUATOR ( SAND FI LLED PLASTI C BARREL) 2.000 1. 800
TEMPCORARY)
( EACH 0. 000 0. 00
5, 000. 00000 1. 800 9, 000. 00
0485 630-85040 *| MPACT ATTENUATOR ( TRUCK MOUNTED ATTENUATOR) 0. 000 0. 000
TEMPCRARY) CMO 5
( EACH 0. 000 0. 00
25, 000. 00000 0. 000 0.00
0486 630-85020 *MOBI LE ATTENUATCR CMD 5 2.000 1. 800
EACH 0. 000 0. 00
21, 500. 00000 1. 800 38, 700. 00
0487 900-00014 ADDED | TEM (LUWP SUM/ VECP MBI LE ATTENUATOR CO 13 1. 000 1. 000
LS 0. 000 0. 00
7, 000. 00000 1. 000 7,000. 00
0490 700-70010 F/ A M NOR CONTRACT REVI SI ONS 10, 000. 000 0. 000
F A 0. 000 0.00
1. 00000 0. 000 0.00
0495 700-70011 F/ A PARTNERI NG 0. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0.00
0500 700-70012 F/ A ASPHALT PAVEMENT | NCENTI VE 166, 519. 330 166, 519. 330
F A 0. 000 0. 00
1. 00000 166, 519. 330 166, 519. 33
0505 700-70016 F/ A FUEL COST ADJUSTMENT 26, 587. 270 26, 587. 270
F A 0. 000 0. 00
1. 00000 26, 587. 270 26, 587. 27
0510 700-70018 F/ A ROADWAY SMOOTHNESS | NCENTI VE 48, 809. 100 48, 809. 100
F A 0. 000 0.00
1. 00000 48, 809. 100 48, 809. 10
0515 700-70019 F/ A ASPHALT CEMENT COST ADJUSTMENT 10, 045. 610 10, 045. 610
F A 0. 000 0. 00
1. 00000 10, 045. 610 10, 045. 61



CONTI D Cl17622 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 12
PCN: 17622-BI D ESTI MATE RUN 02/ 07/ 2011
PRQJECT: 1 MD253- 210 ESTI MATE NO 0009 11:08: 22
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0520 700-70021 F/ A ON- THE- JOB TRAI NEE 1, 384. 000 1, 384. 000
HOUR 0. 000 0.00
1. 00000 1, 384. 000 1, 384. 00
0525 700-70022 F/ A Q)T COLORADO TRAI Nl NG PROGRAM 0. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0. 00
0530 700-70380 F/ A ERCSI ON CONTROL 6, 373. 350 5, 223. 000
FA 1, 150. 350 1, 150. 35
1. 00000 6, 373. 350 6,373.35
0560 900-00006 ADDED | TEM (DOLLAR)/ LANE RENTAL FEE SCO 003 -17,526. 320 -17,526. 320
DOL 0. 000 0.00
1. 00000 -17,526. 320 -17,526. 32
0565 900-00006 ADDED | TEM (DOLLAR)/ WORKI NG TI ME VI CLATI ON SCO 004 -1, 050. 000 -1, 050. 000
DOL 0. 000 0. 00
1. 00000 -1, 050. 000 -1, 050. 00
0570 900-00012 *ADDED | TEM ( FOOT) / SAW NG CONCRETE 12" DEPTH CMO 6 3, 453. 000 3, 453. 000
LF 0. 000 0.00
10. 00000 3, 453. 000 34, 530. 00
0575 202-00220 REMOVAL COF ASPHALT NAT 853. 000 853. 000
SY 0. 000 0. 00
8. 00000 853. 000 6, 824. 00
0580 203-00100 MJUCK EXCAVATI ON 593. 000 593. 000
CcY 0. 000 0. 00
18. 00000 593. 000 10, 674. 00
0585 304-05000 AGGREGATE BASE COURSE ( CLASS 5) 776.790 776.790
TON 0. 000 0. 00
17. 00000 776.790 13, 205. 43
0590 304-06000 AGGREGATE BASE COURSE ( CLASS 6) 233. 560 233. 560
TON 0. 000 0. 00
17. 00000 233. 560 3,970.52
0595 506-01020 GEOGRI D REI NFORCEMENT 693. 000 693. 000
SY 0. 000 0. 00
6. 00000 693. 000 4,158. 00
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PON: 17622-BI D ESTI MATE RUN 02/ 07/ 2011
PRQIECT: | MD253- 210 ESTI MATE NO 0009 11: 08: 22
CURRENT PREV QTY/ AMOUNT
REF  ITEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0600 626-00100 MOBI LI ZATI ON (W THOUT AUTCPAY) 1. 000 1. 000
LS 0. 000 0. 00
3, 289. 00000 1. 000 3, 289. 00
0605 900-00012 *ADDED | TEM (FOOT) / STEEL SI GN POST (WX12) (SPECIAL) 64. 000 0. 000
LF 64. 000 2,249.60
35. 15000 64. 000 2,249.60
0610 900-00012 *ADDED | TEM ( FOOT)/ STEEL SI GN POST (WsX15) (SP) CMD 14 32. 000 0. 000
LF 31. 000 1, 249. 92
40. 32000 31. 000 1, 249. 92
0615 900-00012 *ADDED | TEM ( FOOT) / STEEL SI GN POST (W8X18) (SP) CMD 14 142. 000 0. 000
LF 141. 000 6,414.09
45. 49000 141. 000 6,414.09
0620 900-00012 *ADDED | TEM (FOOT)/ STEEL SI GN POST (W8X21) (SP) CMD 14 41. 000 0. 000
LF 41. 000 2,077.06
50. 66000 41. 000 2,077.06
0625 900-00012 *ADDED | TEM (FOOT)/ STEEL SI GN POST (WL0X22) (SP) CMO 14 125. 000 0. 000
LF 122. 000 6, 685. 60
54. 80000 122. 000 6, 685. 60
0630 900-00012 *ADDED | TEM (FOOT)/ STEEL SI GN POST (WL0X26) (SP) CMO 14 51. 000 0. 000
LF 49. 000 2,989. 00
61. 00000 49. 000 2,989. 00
0635 900-00007 * ADDED | TEM ( EACH)/ CONCRETE FQOOTI NG TYPE 1 (SP) CMO 14 8. 000 4.000
EACH 0. 000 0. 00
1, 594. 51000 4.000 6, 378. 04
0640 900-00007 * ADDED | TEM ( EACH)/ CONCRETE FQOOTI NG TYPE 2 (SP) CMO 14 4.000 2.000
EACH 0. 000 0.00
1, 687. 85000 2.000 3,375.70
0645 900- 00007 * ADDED | TEM ( EACH)/ CONCRETE FQOOTI NG TYPE 3 (SP) CMO 14 16. 000 8. 000
EACH 0. 000 0. 00
1, 781. 18000 8. 000 14, 249. 44
0650 900-00007 * ADDED | TEM ( EACH)/ CONCRETE FQOOTI NG TYPE 4 (SP) CMO 14 4.000 2.000
EACH 0. 000 0.00

1, 874. 51000 2.000 3,749.02
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PCN: 17622-BI D ESTI MATE RUN 02/ 07/ 2011
PRQJECT: | MD253- 210 ESTI MATE NO. 0009 11: 08: 22

CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrY TH'S PER OD TH S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRICE
CAT NO0200  RQADVWAY
0655 900- 00007  *ADDED | TEM ( EACH)/ CONCRETE FOOTI NG TYPE 5 (SP) COMD 14 12. 000 6. 000
EACH 0. 000 0.00
2,222. 47000 6. 000 13, 334. 82
0660 900-00007  *ADDED | TEM ( EACH)/ CONCRETE FOOTI NG TYPE 6 (SP) CMVD 14 4. 000 2.000
EACH 0. 000 0.00
2, 326. 03000 2.000 4,652.06
0665 900-00006  ADDED | TEM (DOLLAR)/ LYLE SIGNS LIEN 0. 000 0. 000
DOL 0. 000 0.00
1. 00000 0. 000 0. 00
0670 700-70080  F/ A FURNI SH MCR#1, SCO#17: M S- ORDERED S| GNPANEL #19 888. 860 0. 000
FA 888. 860 888. 86
1. 00000 888. 860 888. 86
CAT 0200 CURRENT AMI  $ 9, 543,520.46 $ 62,480.43$ 9, 463, 080. 57
CAT NO0400  CONSTRUCTI ON ENG NEERI NG BI D | TEVMB
0540 620-00002  FIELD OFFI CE (CLASS 2) 1. 000 1. 000
EACH 0. 000 0.00
10, 000. 00000 1. 000 10, 000. 00
0545 620-00012  FIELD LABORATORY (CLASS 2) 1. 000 1. 000
EACH 0. 000 0.00
10, 000. 00000 1. 000 10, 000. 00
0550 620-00020  SANI TARY FACI LI TY 2.000 2.000
EACH 0. 000 0.00
2, 000. 00000 2.000 4, 000. 00
CAT 0400 CURRENT AMTI  $ 24,000.00 $ 0.00% 24, 000. 00
PRQJECT TOTAL CURRENT AMI $ 9,567,520.46 $ 62, 480.43$ 9, 487, 080. 57




